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Denbury Onshore LLC Daily Drilling Date5/31/2009

5100 Tennyson Parkway, Suite 3000 Summary
Rpt. No. 5

Plano , TX 75022
Well Name CFU CO2 31F-1 #1 Inj AFE No. DI0908936CAP Proposed Depth 10600
County, St Franklin, MS Foreman Dale Barnett Proposed Depth 10600

Sec.31 Tnshp. 7N Rge. 1E Rig - David New # 16 Spud 5/29/2009 KO Depth- 0
Location -FR SE/C of SEC 31 Go N Along East Line ToolPushe KO Date-
Phone 1601-757-1651 Phone 2 User - 1 User - 2

Casing Date Size Weight Grade Set Depth Casing Top Shoe - TOL-EMW
1. Conductor 5/20/2009 16.000 75.00 J-55 60.00 18.00
3. Surface 5/30/2009 9.625 36.00 J-55 2029.11 18.00
Rpt T. 15 - Test BOP Rpt T. ActivityTest Bop's
Drilling Days 2 Depth TVD - 2029 PBTD - 0 Accidents
Drill Depth 2029 Ftg Drld. - 0 Weathe Crews
Next Day P/U Bha, Tih, Level Sub Structure & Derrick, Drill cement & Pollution

AFE - $1,400,000 Daily Costs - $85,359 Cum Cost $199,853 Daily Mud - $4,189 Cum $11,974
Daily 0.00 Rotating: 0.00 Trips: 4.50 Circulating: 2.00 Down: 0.00 Other: 17.50
Cum 18.00 Rotating: 18.00 Trips: 5.50 Circulating: 2.50 Down: 0.00 Other: 93.00

Hrs Operations Start End Depth Run
2.50 Perform wiper trip up to 180' & back to 2005', P/U kelly, fill pipe & safety wash to 2029.00 2029.00 1

bottom @ 2029'.
1.00 Circulate Hole Clean. 2029.00 2029.00 1
2.00 Pooh, L/D Stabilizers & Bit. 2029.00 2029.00 1
1.00 R/U Casing crew & L/D machine. 2029.00 2029.00 NIH
2.50 M/U 9 5/8" shoe track, confirm float function (OK) & run 55 joints of 36# J-55 2029.00 2029.00 NIH

LTC casing to 2029'.
1.00 M/U Cement Head & Circulate with Rig Pump @ 340 GPM while R/D casing crew & 2029.00 2029.00 NIH

equipment.
1.50 Swap Lines, break circulation & test same to 3M (OK) Pump 20 bbls fresh water, 2029.00 2029.00 NIH

mix & pump 450 sx lead cement mixed @ 12.2 ppg 2.09 yield, 280 sx tail cement
mixed @ 15.6 ppg, 1.18 yield, dropped top plug, displace same with 154 bbls fresh
water, bump plug with 500 psi over final circ pressure, release pressure, floats held,
good circulation throughout job, 54 bbls cement to surface.

3.00 R/D Cementers, wash through flowline, N/D same, cut conductor & raise same to cut 2029.00 2029.00 NIH
1.50 Rough & final cut casing, install, weld & test 9 5/8" x 11" 5M casing head to 1000 2029.00 2029.00 NIH
5.50 N/U Bop's & related equipment. 2029.00 2029.00 NIH
2.50 Test bop's 250 psi low, 3000 psi high, 1000 psi on hydril. 2029.00 2029.00 NIH

24.00 Remarks
Perform wiper trip, circulate hole clean, Pooh, L/D stabs & Bit, R/U run & cement casing, W.O.C., Rough & Final cut
casing, install, weld & test casing head, N/U & test Bop's

Dept Time Wt In Wt Vis PV YP Gels FL HTFL FC HTFC Solid Water Oil Sand
2029 10:00 9.10 0.00 37 6 7 3/5/0 16.0 0.0 2 0.00 4.0% 96.0% 0.0% 0.0%
MBT pH Pm Pf Mf Cl Ca ES Pom Lime Total CaCl2 EDTA O/W Mud
15.0 9.00 0.00 0.10 0.00 400 20 0 0.00 0.00 0 0 0.00 0

Water LCM ECD FL
Temp Remarks

0 0.0 0.0 0
Make - Reed Type - DS103 Size 12 1/4 Serial 103975 Jet TFA 0.63
Bit No. BHA Jet Size Dept Dept Cum Drlg Cum T B G WO Torqu Rot. Mot.

No. h In h Out Ftg. Hrs. Hrs. I / O B e RP RPM
1 1 11/11/11/11/11/11/11/0 0 2029 2029 18.0 18.0 0 / 0 1 5 0 100 0

WOB - 4000 Rot RPM - 100 Motor RPM - 0 Torque - 0 ROP- 0.00



Daily Summary Report

05-31-09 CFU 31F-1 #1.html[8/22/2018 2:50:39 PM]

Drag Up - 92000 Hook Load- 90000 Press. On 1750 BOP Next Test
Drag 88000 Over Pull 2000 Press. Off 1725 Last Insp- Last Drill Date-
Pumps No Liner Stroke SPM GPM BPM Pressure Slow Pump Data ( SPM - Pressure )

1 6 10 84 293 6.98 1750 0 0 0 0 0 0
2 6 10 84 293 6.98 1750 0 0 0 0 0 0

Last Survey MD Angle Direction TVD SEC N or -S E or - W DLS
5/30/2009 2014 2.10 98.00 2013.76 -8.12 -8.12 0.35 0.57
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