Denbury Onshore LLC Daily Drilling

- 9
5100 Tennyson Parkway, Suite 3000 Summary Date - 8/22/200

Plano , TX 75022 Rpt. No. - 35

Well Name - CFU CO2 31F-2 #1 (BEG) AFE No. DR0908968CAP Proposed Depth MD - 10700

County, St - Franklin, MS Foreman - Dale Barnett Proposed Depth TVD- 10700
Sec. 31 Tnshp. 7N Rge. 1E © Rig- David New # 16 Spud Date- 7/22/2009 KO Depth- 0
Location - Fr Sec/C of Sec 31 go north along EL 566' then w ToolPusher- KO Date-
Phone 1 601-757-1651 Phone 2 User -1 User - 2

Rpt T. Activity- 12 - Run Casing & CementRpt T. Activity Description - Run 7" Casing.

Drilling Days - 31 Depth TVD - 10790 PBTD- 0 Accidents -

Drill Depth - 10790 Ftg Drid. - O Weather - Crews -

Next Day Operations - Continue run 7" casing, P/U Gauge assy, continue run casing. Pollution -
AFE - $1,300,000 Daily Costs - $17,698 Cum Cost - $1,246,963  Daily Mud - $0 Cum Mud -$127,897

Daily Drilling: 0.00 Rotating: 0.00 Trips: 0.00 Circulating: 0.00 Down: 0.00 Other: 24.00
Cum_ Drilling: 290.00 Rotating: 305.50 Trips: 184.50  Circulating: 45.00 Down: 59.50 Other: 245.50
Hrs Operations Start DepthEnd Depth Run
10.00 Continue Run Redbox 2500 Fiberglass casing, connecting cables to electrodes. 10790.00 10790.00 NIH
14.00 P/U Splitter assy, terminate control lines to same, Lower sheave assy, move sheaves totop  10790.00 10790.00 NIH
spreader bar & re - hang same.
24.00 : Remarks
Continue Run Redbox 2500 Fiberglass casing, connecting cables to electrodes. P/U Splitter assy, terminate control lines to same,
Lower sheave assy, move sheaves to top spreader bar & re - hang same.

Depth Time WtIn WtOut Vis PV YP Gels FL HTFL FC HTFC Solid Water Oil Sand
10790 13:00 9.80 0.00 65 25 21 5/15/0 5.6 11.2 2 3.00 80% 91.5% 05% 0.0%
MBT pH Pm Pf Mf Cl Ca ES Pom Lime Total Sal. CaCl2 EDTA O/W Ratio Mud Lost

30.0 9.50 0.00 0.25 0.00 1900 20 0 0.00 0.00 0 0 0.00 1/99 0
Water Lost LCM ECD FL Temp . Remarks
' 0 0.0 0.0 138
WOB - 18 Rot RPM - 65 Motor RPM - 0 Torque - 12000 ROP- 0.00
Drag Up - 3E+05 Hook Load- 295000 Press. On Bottom- 2700 BOP Days - Next Test Date-
IDrag Down-3E+05 Over Pull - 10000 Press. Off Bottom 2450 Last Insp- Last Drill Date-
Pumps No Liner Size Stroke SPM GPM BPM  Pressure Slow Pump Data ( SPM - Pressure )
1 6 10 0 0 0.00 0 0 0 0 0 0 0
2 6 10 0 0 -0.00 0 0 0 0 0 0 0
BHA Length | Mud Addition Oty | Inventory Otv.
Bit - mill tooth - 1.00 | Rig Fuel Usage 736 |All - Temp 20
Stab - NB 4.15 Aluminum Ste 7
Drill collar - sho 9.55 Barite 650
Stab - string 443 Benex 8
Drill collar 30.75 Caustic 106
Stab - string 5.89 Chemtrol X 25
Drill collar 61.46 . Gel 377
Sub - X/O 1.16 Ligco 219
Drill collar 184.73 Lime 12
HWDP 181.87 Milcarb 188
Jar 30.12 Milpac 20
HWDP 699.02 Milpac LV 20
Total Length - 1214.13 New Drill HP 14
Rig Fuel Usage 2420
Sapp 8
Sulfatrol 112
Unical 32
W.0. Defoam 10
Xannlex D v 3
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Denbury Onshore LLC Dally Dr]lllng Date - 8/22/2009
5100 Tennyson Parkway, Suite 3000 Summary Rot. N 35
Plano , TX 75022 pt.~vo. =
Well Name - CFU CO2 31F-2 #1 (BEG) AFE No. DR0908968CAP Proposed Depth MD - 10700
County, St - Franklin, MS Foreman - Dale Barnett Proposed Depth TVD- 10700
Sec. 31 Tnshp. 7N Rge. 1E Rig - David New # 16 Spud Date- 7/22/2009 KO Depth- 0
Location - Fr Sec/C of Sec 31 go north along EL 566' then w ToolPusher- KO Date-
Phone 1 601-757-1651 Phone 2 User - 1 User - 2
Intangible Drilling Code Vendor Remarks Daily Cum
Costs Expense Expense
INT - EQUIPMENT RE |ID-5600047 MI Swaco Hydraulic Choke rental $144 $83,115
Total Intangible Drilling Costs: $144 $1,097,879
Intangible Code Vendor Remarks Daily Cum
Compiletion Costs Expense Expense
INT - ADMINISTRATIV [IC-5500001 DRI Administrative Overhead $500 $1,500
INT - COMMUNICATIO|IC-5500050  |T&T Communications |Rental on Phone Lines & Rig $90 $270
INT - CONSULTING S |IC-5500104 |Barnett Consulting Inc.|Drilling Supervisor $1,300 $3,900
INT - DRILLING - DAY |IC-5600030 |David New Drilling Co |Drilling Rig Dayrate $12,000 $40,250
INT - EQUIPMENT RE }|IC-5600047 Rebel Testers Inc Fastline from water wellto T $50 $6,778
INT - EQUIPMENT RE [IC-5600047 Mapp Oilfield Three 500 bbl Frac Tanks fo $195 $6,778
INT - EQUIPMENT RE |IC-5600047 R&R Rentals Trailers, sewer & water, tras $255 $6,778
INT - EQUIPMENT RE |IC-5600047 MD Totco Rig Sense Monitoring Syste $576 $6,778
INT - EQUIPMENT RE |IC-5600047 Thompson Brothers W{Water Well Rental $200 $6,778
INT - EQUIPMENT RE |IC-5600047 Rebel Testers Inc 930' of Fastline from water w $55 $6,778
INT - EQUIPMENT RE |IC-5600047 Rebel Testers Inc Light Plant Rental $65 $6,778
INT - EQUIPMENT RE {IC-5600047 Allis Chalmers Rental |13 5/8" 5M Bop Rental $650 $6,778
INT - FUEL & WATER [IC-5600414 Richard E. Johnson In |736 gallons of diesel used in $1,618 $7,979
Total Intangible Completion Costs: $17,554 $79,755
Total Well Costs:]  $17,698 | $1,246,963
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Denbury Onshore LLC Daily Drilling

Date - 8/23/2009
5100 Tennyson Parkway, Suite 3000 Summary are

Plano , TX 75022 Rpt. No. - 36

Well Name - CFU CO2 31F-2 #1 (BEG) AFE No. DR0908968CAP Proposed Depth MD - 10700

County, St - Franklin, MS Foreman - Dale Bamnett Proposed Depth TVD- 10700
Sec. 31 Tnshp. 7N Rge. 1IE . Rig- David New # 16 Spud Date- 7/22/2009 KO Depth- 0
Location - Fr Sec/C of Sec 31 go north along EL 566’ then w ToolPusher- KO Date-
Phone 1 601-757-1651 Phone 2 User -1 User -2

Rpt T. Activity- 12 - Run Casing & CementRpt T. Activity Description - Run casing.

Drilling Days - 32 Depth TVD - 1790 PBTD- 0 Accidents -

Drill Depth - 10790 Ftg Drid. - O Weather - Crews -

Next Day Operations - Run casing to 10774', Correlate depth with EWL, Circulate & Pollution -
AFE - $1,300,000  Daily Costs - $18,118 Cum Cost - $1,265,081  Daily Mud - $0 Cum Mud -$127,897

Daily Drilling: 0.00 Rotating: 0.00 Trips: 0.00 Circulating: 0.50 Down: 0.00 Other: 23.50
Cum Drilling: 290.00 Rotating: 305.50 Trips: 184.50 Circulating: 45.50 Down: 59.50 Other: 269.00

Hrs Operations Start DepthEnd Depth Run
8.00 Run 7" Casing, P/U Gauge assy, Terminate control line to same, continue run 7" casing to 10790.00 10790.00 NIH
1950
0.50 Circulate bottoms up. 10790.00 10790.00 NIH
15.50 Continue Run 7" 26# N/80 LTC casing to + - 8100', Breaking circulation & CBU @ 5500' 10790.00 10790.00 NIH
& 7200
24.00 Remarks

Run 7" Casing, P/U Gauge assy, Terminate control line to same, continue run 7" casing to 1950'.  Circulate bottoms up.  Continue

Run 7" 26# N/80 LTC casing to + - 100", Breaking circulation & CBU @ 5500' & 7200’

Depth Time WtIn WtOut Vis PV YP Gels FL HTFL FC HTFC Solid Water Oil Sand

10790 13:00 9.80 0.00 65 25 21 5/15/0 5.6 11.2 2 3.00 80% 91.5% 05% 0.0%
MBT pH Pm Pt Mf Cl . Ca ES Pom Lime Total Sal. CaCl2 EDTA O/W Ratio Mud Lost

30.0 9.50 0.00 0.25 0.00 1900 20 0 0.00 0.00 0 0 0.00 1/99 0
Water Lost LCM ECD FL Temp Remarks
0 0.0 0.0 138
WOB - 18 Rot RPM - 65 Motor RPM - 0 Torque- 12000 ROP- 0.00
Drag Up - 3E+05 Hook Load- 295000 Press. On Bottom- 2700 BOP Days - Next Test Date-
Drag Down- 3E+05 Over Pull - 10000 Press. Off Bottom 2450 Last Insp- Last Drill Date-
Pumps No Liner Size Stroke SPM GPM BPM  Pressure Slow Pump Data ( SPM - Pressure )
1 6 10 0 0 0.00 0 0 0 0 0 0 0
2 6 10 0 0 0.00 0 0 0 0 0 0 0
BHA Length | Mud Addition Otv | Inventory Oty.
Bit - mill tooth - 1.00 | Rig Fuel Usage 927 |All - Temp 20
Stab - NB 4.15 Aluminum Ste 7
Drill collar - sho 9.55 Barite 650
Stab - string 443 Benex 8
Drill collar 30.75 , Caustic 106
Stab - string 5.89 Chemtrol X 25
Drill collar 61.46 Gel 377
Sub - X/O 1.16 Ligco 219
Drill collar 184.73 Lime 12
HWDP 181.87 Milcarb 188
Jar - 30.12 Milpac 20
HWDP 699.02 Milpac LV 20
Total Length - 1214.13 New Drill HP 14
Rig Fuel Usage 3998
Sapp 8
Sulfatrol 112
Unical 32
W.O. Defoam 10
Xannlex D 3
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Denbury Onshore LLC Daily Drilling Date - 8/23/2009
5100 Tennyson Parkway, Suite 3000 Summary Rot. No. - 36
Plano , TX 75022 p.7No. -
Well Name - CFU CO2 31F-2 #1 (BEG) AFE No. DR0908963CAP Proposed Depth MD - 10700
County, St - Franklin, MS Foreman - Dale Barnett Proposed Depth TVD- 10700
Sec. 31 Tnshp. 7N Rge. 1E Rig - David New # 16 Spud Date- 7/22/2009 KO Depth- 0
Location - Fr Sec/C of Sec 31 go north along EL 566' then w ToolPusher- KO Date-
Phone 1 601-757-1651 Phone 2 User -1 User -2
Intangible Drilling Code Vendor Remarks Daily Cum
Costs Expense Expense
INT - EQUIPMENT RE |ID-5600047 M| Swaco Hydraulic Choke rental $144 $83,259
Total Intangible Drilling Costs: $144 $1,098,023
Intangible Code Vendor Remarks Daily Cum
Completion Costs Expense Expense
INT - ADMINISTRATIV }IC-5500001 DRI Administrative Overhead $500 $2,000
INT - COMMUNICATIO|IC-5500050 T&T Communications JRental on Phone Lines & Rig $90 $360
INT - CONSULTING S |IC-5500104 Barnett Consulting Inc.|Drilling Supervisor $1,300 $5,200
INT - DRILLING - DAY [IC-5600030 David New Drilling Co |Drilling Rig Dayrate $12,000 $52,250
INT - EQUIPMENT RE [IC-5600047 R&R Rentals Trailers, sewer & water, tras $255 $8,824
INT - EQUIPMENT RE [IC-5600047 Mapp Oilfield Three 500 bbl Frac Tanks fo $195 $8,824
INT - EQUIPMENT RE [IC-5600047 Thompson Brothers WiWater Well Rental $200 $8,824
INT - EQUIPMENT RE [IC-5600047 MD Totco Rig Sense Monitoring Syste $576 $8,824
INT - EQUIPMENT RE [|IC-5600047 Rebel Testers Inc Fastline from water well to T $50 $8,824
INT - EQUIPMENT RE |IC-5600047  [Rebel Testers Inc Light Plant Rental $65 $8,824
INT - EQUIPMENT RE }IC-5600047 Rebel Testers Inc 930" of Fastline from water w $55 $8,824
INT - EQUIPMENT RE |IC-5600047 Allis Chalmers Rental |13 5/8" 5M Bop Rental $650 $8,824
INT - FUEL & WATER |IC-5600414 Richard E. Johnson In |927 gallons of diesel used in $2,038 $10,017
Total Intangible Completion Costs:|  $17,974 $97,729
Total Well Costs:|  $18,118 | $1,265,081
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Denbury Onshore LLC Daily Drilling Date - 8/24/2009
5100 Tennyson Parkway, Suite 3000 Summary

Rpt. No. - 37
Plano , TX 75022
Well Name - CFU CO2 31F-2 #1 (BEG) AFE No. DR09089638CAP Proposed Depth MD - 10700
County, St - Franklin, MS Foreman - Dale Barnett Proposed Depth TVD- 10700
Sec. 31 Tnshp. 7N Rge. 1E Rig - David New # 16 Spud Date- 7/22/2009 KO Depth- 0
Location - Fr Sec/C of Sec 31 go north along EL 566' then w ToolPusher- KO Date-
Phone 1 601-757-1651 Phone 2 User -1 User - 2
Rpt T. Activity- 13 - Wait On Cement Rpt T. Activity Description - W.0O.C.
Drilling Days - 33 Depth TVD -0 PBTD- O Accidents -
Drill Depth - 10790 FtgDrid. - O Weather - Crews -
Next Day Operations - N/D, set slips rough & final cut casing, N/U & test B section, Pollution -

AFE - $1,300,000  Daily Costs - $27,329 Cum Cost - $1,292.410  Daily Mud - $6,250 Cum Mud - $134,147
Daily Drilling: 0.00 Rotating: 0.00 Trips: 0.00 Circulating: 3.50 Down: 0.00 Other: 20.50
Cum_Drilling: 290.00 Rotating: 305.50 Trips: 184.50 Circulating: 49.00 Down: 59.50 Other: 289.50

Hrs Operations Start DepthEnd Depth Run
2.50 Continue Run 7" casing & control lines to 9200'. 10790.00 10790.00 NIH
1.00 Circulate & condition mud @ 9200'. 10790.00 10790.00 NIH
0.50 Run casing to 9450'. 10790.00 10790.00 NIH
1.00 Repair Franks Catwalk Machine. 10790.00 10790.00 NIH
3.00 Continue Run casing & safety wash last 4 joints to 10774'. 10790.00 10790.00 NIH
1.00 Circulate prior to correlate depth. 10790.00 10790.00 NIH
1.50 R/D Franks Fill up tool, R/U Schl. EWL with Gamma Ray & CCL. 10790.00 10790.00 NIH

3.50 Rih W/ Gamma ray & CCL, 1st attempt, CCL not working @ 3500', Pooh C/O CCL, Rih 10790.00 10790.00 NIH
Correlate, Pooh.

1.00 P/U 10' Pup, Correct depth 12' down, R/D Franks, R/U BJ Cement Head. 10790.00 10790.00 NIH
1.50 Circulate W/ Rig Pump. 10790.00 10790.00 NIH
3.50 Swap Lines, mix & pump 100 bbl spacer, 465 sx lead, 770 sx tail, Wash lines, drop top 10790.00 10790.00 NIH

plug, displace same W/ 409 bbls fresh water, bump plug 1640 psi to 1800 psi, held for 5
minutes, release pressure, floats held (bumped plug @ 01:45 hrs), R/D BJ.

4.00 Wait on cement. 10790.00 10790.00 NIH

24.00 Remarks
Continue Run 7" casing & control lines to 9200'.  Circulate & condition mud @ 9200'. Run casing to 9450". Repair Franks
Catwalk Machine. Continue Run casing & safety wash last 4 joints to 10774'.  Circulate prior to correlate depth. R/D Franks Fill
up tool, R/U Schl. EWL with Gamma Ray & CCL. Rih W/ Gamma ray & CCL, 1st attempt, CCL not working @ 3500', Pooh C/O
CCL, Rih Correlate, Pooh.  P/U 10" Pup, Correct depth 12 down, R/D Franks, R/U BJ Cement Head.  Circulate W/ Rig Pump.
Cement casing, wait on cement.

Depth Time WtIn WtOut Vis PV YP Gels FL HTFL FC HTFC Solid Water Oil Sand
10790 13:00 9.80 0.00 65 25 21 5/15/0 5.6 11.2 2 3.00 80% 91.5% 05% 0.0%
MBT pH Pm Pf Mf Cl Ca ES Pom Lime Total Sal. CaCl2 EDTA O/W Ratio Mud Lost

30.0 9.50 0.00 025 0.00 1900 20 0 0.00 0.00 0 0 0.00 1/99 0
Water Lost LCM ECD FL Temp Remarks
0 0.0 0.0 138
‘WOB - 18 Rot RPM - 65 Motor RPM - 0 Torque - 12000 ROP- 0.00
Drag Up - 3E+05 Hook Load- 295000 Press. On Bottom- 2700 BOP Days - Next Test Date-
Drag Down- 3E+05 Over Pull - 10000 Press. Off Bottom 2450 Last Insp- Last Drill Date-
Pumps No Liner Size Stroke SPM GPM BPM  Pressure Slow Pump Data ( SPM - Pressure )
1 6 10 0 0 0.00 0 0 0 0 0 0 0
2 6 10 0 0 0.00 0 0 0 0 0 0 0
BHA Length | Mud Addition Otv | Inventory Oty.
Bit - mill tooth - 1.00 {Rig Fuel Usage 1052 [All - Temp 20
Stab - NB 4.15 Aluminum Ste 7
Drill collar - sho 9.55 Barite 650
Stab - string 443 Benex 8
Drill collar 30.75 Caustic 106
Stab - string 5.89 Chemtrol X 25
Drill collar 61.46 Gel 377
Sub - X/O 1.16 Ligco 219
Drill collar 184.73 Lime 12
HWDP 181.87 Milcarb 188
Jar 30.12 Milpac 20
HWDP 699.02 Milpac LV 20
Total Length - 1214.13 New Drill HP 14
Rig Fuel Usage 2946
Sapp 8
Sulfatrol 112
Unical 32
W.O. Defoam 10
Xannlex D 3
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Denbury Onshore LLC Daily Drilling Date - 8/24/2009
5100 Tennyson Parkway, Suite 3000 Summary Rot. No. - 37

Plano , TX 75022 pt. No. -

Well Name - CFU CO2 31F-2 #1 (BEG) AFE No. DR0908968CAP Proposed Depth MD - 10700
County, St - Franklin, MS Foreman - Dale Barnett Proposed Depth TVD- 10700

Sec. 31 Tnshp. 7N Rge. 1E Rig - David New # 16 Spud Date- 7/22/2009 KO Depth- 0
Location - Fr Sec/C of Sec 31 go north along EL 566' then w ToolPusher- KO Date-
Phone 1 601-757-1651 Phone 2 User -1 User -2
Intangible Drilling Code Vendor Remarks Daily Cum
Costs Expense Expense
INT - DRILLING MUD }ID-5600040 Production Enhancem {Soap & Polymer sticks. $6,250 $128,049
Total Intangible Drilling Costs: $6,250 $1,104,273
Intangible Code Vendor Remarks Daily Cum
Completion Costs Expense Expense
INT - ADMINISTRATIV |IC-5500001 DRI Administrative Overhead $500 $2,500
INT - COMMUNICATIO|IC-5500050  |T&T Communications |Rental on Phone Lines & Rig $90 $450
INT - CONSULTING S |IC-5500104 __|Barnett Consulting Inc.|Drilling Supervisor $1,300 $6,500
INT - DRILLING - DAY [IC-5600030 David New Drilling Co |Drilling Rig Dayrate $12,000 $64,250
INT - DRILLING MUD |IC-5600040 Baker Hughes Inteq__|Daily Mud Additives $2,831 $14,076
INT - EQUIPMENT RE JIC-5600047 MD Totco Rig Sense Monitoring Syste $576 $10,870
INT - EQUIPMENT RE jIC-5600047 Thompson Brothers W]Water Well Rental $200 $10,870
INT - EQUIPMENT RE [IC-5600047 R&R Rentals Trailers, sewer & water, tras $255 $10,870
INT - EQUIPMENT RE |IC-5600047 Mapp Oilfield Three 500 bbl Frac Tanks fo $195 $10,870
INT - EQUIPMENT RE [IC-5600047 Rebel Testers Inc 930" of Fastline from water w $55 $10,870
INT - EQUIPMENT RE JIC-5600047 Rebel Testers Inc Fastline from water wellto T $50 $10,870
INT - EQUIPMENT RE |IC-5600047  [Rebel Testers Inc Light Plant Rental $65 $10,870
INT - EQUIPMENT RE |IC-5600047 Allis Chalmers Rental |13 5/8" 5M Bop Rental $650 $10,870
INT - FUEL & WATER [IC-5600414 Richard E. Johnson In [1052 gallons of diesel used i $2,312 $12,329
Total Intangible Completion Costs:]  $21,079 $118,808
Total Well Costs:]  $27,329 | $1,292,410
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Denbury Onshore LLC Daily Drilling

, -8/25/2
5100 Tennyson Parkway, Suite 3000 Summary Date - 8/25/2009

Plano , TX 75022 Rpt. No. - 38
Well Name - CFU CO2 31F-2 #1 (BEG) AFE No. DR0908968CAP Proposed Depth MD - 10700
County, St - Franklin, MS Foreman - Dale Barnett Proposed Depth TVD- 10700
Sec. 31 Tnshp. 7N Rge. IE Rig - David New # 16 Spud Date- 7/22/2009 KO Depth- 0
Location - Fr Sec/C of Sec 31 go north along EL 566' then w ToolPusher- KO Date-
Phone 1 601-757-1651 Phone 2 User - 1 User - 2
Casing Date Size Weight Grade SetDepth Casing Top Shoe -EMW TOL-EMW
1. Conductor 5/21/2009 20.000  94.00 J-55 60.00
3. Surface 7/24/2009 13.375  54.50 J-55 2003.05 18.00
5. Production 8/24/2009  0.000 0.00 0.00 0.00
Rpt T. Activity- 21 - Other Rpt T. Activity Description - Terminate Control lines.
Drilling Days - 34 Depth TVD -0 PBTD- 0 Accidents -
Drill Depth - 10790 FtgDrid.- O Weather - Crews -
Next Day Operations - Finish terminate control lines, Release Rig, prepare same for trucks. Pollution -
AFE - $1,300,000  Daily Costs - $15,174 Cum Cost - $1,307,584 Daily Mud - $0 Cum Mud -$134,147

Daily Drilling: 0.00 Rotating: 0.00 Trips: 0.00 Circulating: 0.00 Down: 0.00 Other: 24.00
Cum_Drilling: 290.00 Rotating: 305.50 Trips: 184.50  Circulating: 49.00 Down: 59.50 Other: 313.50
Hrs Operations Start DepthEnd Depth Run
11.00 N/D Bop & related equipment, Snake out Bop components pulling control lines through 10790.00 10790.00 NIH
each section, final cut casing.
7.00 Install wafer flange,thread control lines through same, make splice to damaged fiber line), 10790.00 10790.00 NIH
install tubing head, test same to 2700 psi.
6.00 Terminate control lines. 10790.00 10790.00 NIH
24.00 Remarks
N/D Bop & related equipment, Snake out Bop components pulling control lines through each section, final cut casing. Install wafer
flange,thread control lines through same, make splice to damaged fiber line), install tubing head, test same to 2700 psi. Terminate
control lines.

Depth Time WtIn WtOut Vis PV YP Gels FL. HTFL FC HTFC Solid Water OQil Sand
10790 13:00 980 000 65 25 21 5/15/0 5.6 11.2 2 3.00 80% 915% 05% 0.0%
MBT pH Pm Pf Mf Cl Ca ES Pom Lime Total Sal. CaCl2 EDTA O/W Ratio Mud Lost
30.0 9.50 0.00 0.25 0.00 1900 20 0 0.00 0.00 0 0 0.00 1/99 0
Water Lost LCM ECD FL Temp Remarks
0 0.0 0.0 138
WOB - 18 Rot RPM - 65 Motor RPM - 0 Torque - 12000 ROP- 0.00
Drag Up - 3E+05 Hook Load- 295000 Press. On Bottom- 2700 BOP Days - Next Test Date-
Drag Down-3E+05 Over Pull - 10000  Press. Off Bottom 2450 Last Insp- Last Drill Date-
Pumps No Liner Size Stroke SPM ' GPM BPM  Pressure Slow Pump Data ( SPM - Pressure )
1 6 10 0 0 0.00 0 0 0 0 0 0 0
2 6 10 0 0 0.00 0 0 0 0 0 0 0
Last Survey Date MD Angle Direction TVD SEC Nor-S Eor-W DLS
8/16/2009 10514 1.00 315.00 10513.19 0.31 0.31 -50.44 0.12
BHA Length | Mud Addition Oty | Inventorv Oty.
Bit - mill tooth - 1.00 | Rig Fuel Usage 211 Al - Temp 20
Stab - NB 4,15 . Aluminum Ste 7
Drill collar - sho 9.55 Barite 650
Stab - string 4.43 Benex 8
Drill collar 30.75 Caustic 106
Stab - string 5.89 Chemtrol X 25
Drill collar 61.46 Gel 377
Sub - X/O 1.16 Ligco 219 |
Drill collar 184.73 Lime 12
HWDP 181.87 . Milcarb 188
Jar 30.12 Milpac 20
HWDP 699.02 Milpac LV 20
Total Length - 1214.13 New Drill HP 14
Rig Fuel Usage 2735
Sapp 8
Sulfatrol 112
Unical 32
W.O. Defoam 10
Xanplex D 3
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Denbury Onshore LLC

Daily Drilling
5100 Tennyson Parkway, Suite 3000 Summary ll)ateN 8/22/5009
Plano , TX 75022 pt. No. -
Well Name - CFU CO2 31F-2 #1 (BEG) AFE No. DR0908968CAP Proposed Depth MD - 10700
County, St - Franklin, MS Foreman - Dale Barnett Proposed Depth TVD- 10700

Sec. 31 Tnshp. 7N Rge. 1E Rig - David New # 16 Spud Date- 7/22/2009 KO Depth- 0
Location - Fr Sec/C of Sec 31 go north along EL 566' then w ToolPusher- KO Date-
Phone 1 601-757-1651 Phone 2 User -1 User - 2
Intangible Code Vendor Remarks Daily Cum
Completion Costs Expense Expense
INT - ADMINISTRATIV |IC-5500001 DRI Administrative Overhead $500 $3,000
INT - COMMUNICATIO|IC-5500050 _ [T&T Communications |Rental on Phone Lines & Rig $90 $540
INT - CONSULTING S |IC-5500104  [Barnett Consulting Inc.|Drilling Supervisor $1,300 $7,800
INT - DRILLING - DAY |IC-5600030 David New Drilling Co _|Drilling Rig Dayrate $12,000 $76,250
INT - EQUIPMENT RE [IC-5600047 R&R Rentals Trailers, sewer & water, tras $255 $11,690
INT - EQUIPMENT RE |IC-5600047 Mapp OQilfield Three 500 bbl Frac Tanks fo $195 $11,690
INT - EQUIPMENT RE }IC-5600047 Thompson Brothers W{Water Well Rental $200 $11,690
INT - EQUIPMENT RE [IC-5600047 Rebel Testers Inc Fastline from water weli to T $50 $11,690
INT - EQUIPMENT RE |IC-5600047 Rebel Testers Inc Light Plant Rental $65 $11,690
INT - EQUIPMENT RE {IC-5600047 Rebel Testers inc 930’ of Fastline from water w $55 $11,690
INT - FUEL & WATER_JIC-5600414 Richard E. Johnson In |464 gallons of diesel used in $464 $12,793
Total Intangible Completion Costs: $15,174 $133,982
Total Well Costs:|  $15,174 | $1,307,584
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